

Technical Report

Lofthus Frukt og Saft

Hanne Petterteig

Word count

Summary: 250 | Main text: 500



Table of Contents

- 1. Summery
- 2. Body
- 2.1 Introduction
- 2.2 Main section of report
- 2.3 Conclution
- 3. References
- 4. Acknowledgements
- 5. Appendices

1. Summary



When we got this assignmest this week, it threw me for a loop, I had no idea we would start getting into git, and use that for our delivery. It was hard, mainly because the information in the lessons were bad, and dated. All of us struggled, but we have a discord group, and we helped eachother as much as we could.

But there was still the issue of lack of information in the weekly lesson/CA.

But I and im sure the rest of us figured something out.



2. Body

Introduction:

Getting my idea for the Gantt chart was so so,, I had my assignment from last week to follow, so it should be easy enough I thought, but it was harder than I thought. Thinking about time and time management is not my strong suit, but I think I made it work.

But then again, this is not real, and we are just showing that we can set it up. And I think I did that, somewhat atleast.

Main section of report:

I was going to use excel for this chart, but and excel had a falling out, and it seems it got angry at me, and didn't want to cooperate, so I gave him the boot, and went with teamgantt.com instead. And I am so happy I did, it made making the chart a breeze.

Now it was time to figure out my Team.

I was the lead project manager/front end developer Sandra was my Design leader

Jon was my developer along with Fluffy and Jaeger. I decided to take the easy route, and make them all very versatile for this assignment. Yes I could have made them into Managers, lead UI and all that, but no. I went the easy way.

Since I feel like I did a good job on the layout idea last week, I just had to add that into my chart, and give it



time to be built and evovle into my ideal page. And in my head, this would have resulted in just that.

I needed time to make the pages, and time to design the pages.

The pages needed to be layed out before I would add the design, text and images.

The days/time I setup for the making of this page, might not be realistic at all, but this is our first time having to think of it, so I feel like I could have done this I the time I have setup for it.

Starting at November 11th and launching at December 20th seems like a long time, but 5 weeks flies by, and I would estimate that my time for this, was a good one, but then again, maybe it could have been done in less time, but I stand by my 5 weeks on this.

Conclusion:

It was fun and challenging to have to think about the time and process of it all, but I think I have a better understanding of what it takes and how long this process actually is now.

I still have so much to learn about it.

But I am happy with the outcome of my Gantt chart, and the overall time set for the assignment.

The link to my git page is: https://github.com/mytme88/first



3. References

Start writing here:

I used www.teamgantt.com for my gantt chart template, and I am happy with it, it was easy to use, and made it a so wasy to follow.



4. Acknowledgements

Start writing here



5. Appendices

Start writing here



